
WEEKLY SUMMARY REPORT

BETA GROUP, INC.
315 Norwood Park South, 2nd Floor, Norwood, MA 02062
P: 781.255.1982 | F: 781.255.1974 | W: www.BETA-Inc.com 5093 Page 1 of 2

Client: Needham DPW Dates: 10/19/15 to 10/23/15
Contract: Rockwood Lane Extension
Developer: Wayside Realty Trust Inspector(s) on site: BL

WORK COMPLETED 10/19/15 THRU 10/23/15

· Earth Connections continues with offsite hauling operations
· Large stockpile screening operation completed on 10/20/15
· Several complaints received from residence concerning equipment start up prior to the

approved 7:30 AM  start time restriction
· No consistent site supervision in place up to 10/22/15
· Blasting mats delivered to the site 10/21/15
· Drilling rig delivered to the site 10/21/15
· New Site Supervisor (Paul Venditti) (508-326-2060) on site full time 10/22/15
· Several Complaints received from residence concerning trucking violations during the

scheduled blackout periods of 8:00 AM to 8:30 AM and 2:30 PM to 3:00 PM.
· Notify Traffic Officer Karl Harmen of trucking violations during the blackout periods
· Blasting permit allegedly acquired from the Fire Department 10/21/15
· BCME Blasting Co., Shirley Mass hired to complete blasting 10/21/15
· Titan Construction named as general contractor to complete site work 10/19/15
· Application submitted for permit to build retaining wall 10/19/15
· BETA on site full time to observe current site activity and prevent any unscheduled work

10/20/15
· BETA notified the site super, a request from the resident at 30 Rockwood Lane to move the

portable toilet away from the front of his house to within the confines of the site 10/22/15
· BETA notified site super to install an additional truck route sign at the intersection of

Rockwood Lane at Bid St 10/22/15
· Receive request from Bill Howlett of BCME blasting to resume drilling and blasting

operations 10/23/15
· Receive confirmation from the Director of Planning that construction work at the site has

not been approved due to several outstanding issues 10/23/15
· Spoke with Mitch Gill site surveyor who informed me that he was developing detailed

construction and blasting schedules 10/23/15
· Site Supervisor leaves work site at 10:20 AM and does not return 10/23/15
· Elite provided an acceptable response to the demand letter including construction schedule,

identified a full time site supervisor, and received permission to resume work next week.
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WORK ANTICIPATED FOR NEXT WEEK

Ø Rock drilling of proposed roadway and lots
Ø Blasting of proposed roadway and lots
Ø Excavation of blasted rock and hauling to alternate onsite location
Ø Offsite hauling operation of screened material
Ø Stone masons to continue building retaining walls
Ø Possible street excavation to connect to existing utilities, such as drainage, water and sewer

PHOTOS

Hauling operations continue.
Large stockpile completely screened 10/20/19

Sewer Man hole being delivered to the site
10/21/15

Drill rig being delivered to the site 10/21/15 Blasting mats delivered to the site 10/21/15


